

PROCUREMENT ACTIVITY PLAN 2025

The Ambulance Victoria Procurement Activity Plan is current as of 13 May 2025. All Ambulance Victoria planned procurements are subject to revision or cancellation. The information in the Procurement Activity Plan is provided for planning purposes only. The Procurement Activity Plan does not represent a solicitation or constitute a request for proposal, nor is it a commitment by Ambulance Victoria to purchase the described goods or services. Enquiries can be made to tender.queries@ambulance.vic.gov.au

Procurement name	Tender ID	Estimated contract duration	Business Area/Category	Proposed Market Approach	Estimated date for market approach and response	Nature
Rotary Wing	TBC	10	Air Operations	RFT	Q2/Q3	Goods
Media Platform	TBC	2+2 years	Communications	RFQ	Q2	eServices
Essential Safety Measures Maintenance	RFT 2802	3+2 years	Property	RFT	Q2	Services
Supply of Troponin Blood Testing Devices	RFT 2702	3+2 years	Quality and Clinical Innovation	RFT	Q2	Goods
Implementation Partner for SAP Success Factors	RFT 2822	3+1 years	Business Technology and Programs	RFT	Q2	eServices
Workforce Management System Managed Support Services	RFT 2825	4+1 years	Business Technology and Programs	RFT	Q2	eServices