

OFFICIAL

PROCUREMENT ACTIVITY PLAN 2025

The Ambulance Victoria Procurement Activity Plan is current as of 17 February 2025. All Ambulance Victoria planned procurements are subject to revision or cancellation. The information in the Procurement Activity Plan is provided for planning purposes only. The Procurement Activity Plan does not represent a solicitation or constitute a request for proposal, nor is it a commitment by Ambulance Victoria to purchase the described goods or services. Enquiries can be made to tender.queries@ambulance.vic.gov.au

Procurement name	Tender ID	Estimated contract duration	Business Area/Category	Proposed Market Approach	Estimated date for market approach and response	Nature
Rotary Wing	TBC	10	Air Operations	RFT	Q2	Goods
Non-Emergency Patient Transport Services	TBC	5+2 years	Operations and Logistics	RFT	Q2	Services
Media Platform	TBC	2+2 years	Communications	RFQ	Q1	eServices
Health Management Services	TBC	5+ 2 Years	People and Culture	RFT	Q1/Q2	Services
Supply of Troponin Blood Testing Devices	TBC	3+2 years	Quality and Clinical Innovation	RFT	Q1	Goods
Salary Packaging Services	TBC	5+ 2 Years	People and Culture	RFT	Q2	Services
Epping Equipment Centre	RFQ 2813	3 Month	Property	RFQ	Q1	Construction